
CORNERSTONE 
Environmental G roup, LL C 

90 Crystal Run Road, Suite 201 • Middletown, NY 10941 • (877) 294-9070 • Fax: (845) 692-5894 

VIA E-MAIL AND US MAIL 

February 2, 2012 

Mr. Jonathan Gorin 
Remedial Project Manager 
United States Environmental Protection Agency, Region II 
290 Broadway 
l91

h Floor 
New York, New York 10007-1866 

Subject: Monthly Progress Report for January 2012 
LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020) 

Dear Mr. Gorin: 

The following monthly progress report is submitted on behalf of ISP Environmental Services Inc. 
(IES) in satisfaction of the Section VIII.35 requirements of Administrative Order No. II 
CERCLA-02-99-2015 (hereinafter referred to as the Order) issued by USEPA and as executed by 
IES on May 13, 1999. 

A 'Gantt Chart" project schedule is provided as an attachment (Figure 1). This project schedule 
provides graphical representations of the project tasks and subtasks. Accordingly, the project 
schedule depicts the task completion through the end of the reporting month and provides an estimate 
of the timing of future tasks. 

1. Previous Actions in Compliance with the Order 

A. The following actions have been taken to comply with the Order during the previous month: 

• Continued coordination with tfie SEPA on resolving comments on the Draft Remedial 
Investigation Report. 

• Continued coordination with tlie SEPA on the Agency' s review of the revised Draft 
Remedial Investigation Report that incorporated the results of the investigation of off-site 
ditches and the Draft Feasibility Study. 

B. The following documents were submitted to the agencies during the previous month: 

• Monthly progres letter report dated January 6, 2012, including an updated project 
schedule dated January 4, 2012. 
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C. The following agency approvals were received during the previous month: 

• None during the reporting period. 

D. The following agency documents and correspondences were received during the previous 
month: 

• None during the reporting period. 

E. Other pertinent communications with the agencies during the previous month: 

• None during the reporting period. 

2. Future Actions, Data, and Plans 

A. The following actions, data, and plans are scheduled to be conducted during the following 
two (2) months: 

• Continue work on resolving comments from the USEPA on the Draft Remedial 
Investigation Report submitted by IES (awaiting response from the USEPA). 

• Continue work on resolving comments ftom the USEPA on the Draft Baseline 
Ecological Risk Assessment submitted by IES (awaiting response from the USEPA). 

• Address comments from the USEPA on the revised Draft Remedial Investigation Report 
that incorporated the results of the investigation of off-site ditches (contingent on receipt 
of comments). 

• Address comments from the USEPA on the Draft Feasibility Study report (contingent on 
receipt ofcomments). 

B. Other information related to the progress of work: 

• None during this reporting period. 

3. Project Schedule 

A. The percentage of completion of the project subtasks has been updated and is shown on the 
overall project schedule (Figure 1). Many of the schedule subtask details including the 
Phase I and Phase II R1 field investigations and the treatability study determination proces 
are 100% complete and have been collapsed for presentation brevity on Figure 1. With the 
submittal to the USEPA ofthe revised draft RI report and the draft FS report, the schedule is 
controlled by the USEP A review process. 

B. Delays that have been encountered or anticipated that may affect the future schedule for 
completion of the work: 

X:\PROJECTS\ISP\090432- LCP FEASIBIUTY STUDY\Progress_Reports\2012\L020212JG(0112)ProgRep.doc,.; 
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• No specific delays are being encountered at this time, and the current schedule reflects 
the completion of draft RI and FS reports, as described above. However, responses are 
still pending from the USEP A on the remaining comments on the RI and the ecological 
risk assessment. 

C. Description of efforts made to mitigate these delays or anticipated delays: 

• None necessary at this time. 

4. Funding Mechanism 

A An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April25, 
2002, and associated Standby Trust Agreement were issued in satisfaction of the financial 
assurance obligations of the Order as documented to US EPA in a letter from Celeste Wills, 
Esq. ofiES, dated April 26, 2002. 

If you or your staff has any questions or comments, please do not hesitate to contact David McNichol 
ofiES at 973-628-3355. 

Sincerely, 

CORNERSTONE ENVIRO~MENTAL ~ROUP, LLC 

Gary J. DiPippo, P.E. 
Manager, Hydrogeology and Remediation 

Enclosure 

cc: S. Miller, NJDHSS 
F. Cardiello sq., USEPA 
D. McNichol, IES 
D. Toft, Esq. 
G. Zervas, NJDEP 

C. McGowan, IES 
S. MacMillin, Brown and Caldwell 
K. Tolson, Geosyntec 
M. DeFlaun, Geosyntec 
J. Kubitz, Entrix 

X:\PROJECTS\ISP\090432 - LCP FEASIBILITY STUDY\Progress_Reports\2012\L020212JG(0112)ProgRep.docx 



• Figure 1 
RIIFS PROJECT SCHEDULE 

LCP Chemicals, Inc. Superfund Site 
ID Name I Duration I Start 

I 
Finish '08 Q2 '08 Q3 '08 Q4'08 Q1 '09 Q2 '09 Q3 '09 Q4'09 Q1 '10 Q2 '10 Q3 '10 Q4 '10 Q1 '11 Q2 '11 Q3 '11 Q4 '11 Q1 '12 Q2 '12 Q3' 

F M A M J J A s 0 N D J F M A M J J A s 0 N D J F M A M J J A s 0 N D J F M A M J J A s 0 N D J F M AIM J J 
1 Site Characterization 358.2 wks Fri611/01 Wed 4123/08 

204 Remedial Investigation (RI) Report 512.3 wks Fri7/5102 Wed 519/12 
T 205 RIIRA Meeting with USEPA Owks Fri 5/16108 Fri 5/16/08 +:: "2o6 Prepare Draft Rl Report 4.4 mons Wed 517/08 Man 9/8/08 

207 Baseline Risk Assessment (RA) 22.8 wks Mon 5119/08 Fri 10/24108 

2o8 Prepare Draft Human Health RA (Ri Appendix) 4.34 mons Man 5/19108 Tue 9/16/08 
j 

269 Prepare Draft Ecological RA (RI Appendix) 4.55 mons Man 5/19108 Man 9/22/08 

I Submit. Dra.ft RA Rep! 

I 
210 Submit Draft RA Reports Owks Fri10/24/08 Fri 10/24108 rt~ '\., 10124108 ! 211 EPA Review of Draft Ri & RA Reports 34.5wks Wed 9/17/08 Fri 5/15/09 iew of Draft Rl & RA Report& 

_l_ I 

ill EPA Review of Response to Comments Submittals 143 wks Man 5/18/09 Fri 2/10/12 I 
I .C .. I 

213 USEPA Approval of Off-Site Ditch Characterization Work Plan Owks Thu 9/2/10 Thu 9/2/10 I ~ g1211o I I I 
I I 214 USEPA/ConRail Agreement and/or Proceed Without Owks Fri 10/29/10 Fri 10/29/10 I 

~ I"'I'Jfl l~ ri 

rm Implement Off-Site Ditch Characterization and Amend Rl Report 20.6wks Man 7/18/11 Wed 12/7/11 I r--m- USEPA Review of Final Rl and RA Reports 
I 

I II J I , __ 10wks Thu 12/8/11 Wed 2/15/12 h 
~ Response to EPA Comments on Final Rl and RA Reports 4wks Thu 2116/12 Wed 3/14/12 

,~1~ ~ Prepare Final Rl & RA Reports 2 mons Thu 3115/12 Wed 5/9/12 I Prepare Final Rl & RAIRe~ 
'219 I ' I 

r--m- ID Candidate Technologies 449.5wks Fri 7/5102 Thu 2/24111 

'221 I I 
i I 

.., 
j I ID Candidate Technologies- Phase I 4.5wks Fri 7/5102 Tue B/6102 

'223 I 
I 

I 
ID Candidate Technologies- Phase II 68wks Thu 11/1/07 Fri 2/27/09 

~ Phase II Tech Memo of Candidate Tech 22wks Thu 11/1/07 Fri 4111/08 J I I I I 

225 EPA Review of Revised Tech Memo 30.8wks Thu 4/17/08 Tue 11/18/08 -,: I 226 T" ~ 

nJJt Revise Technical Memorandum 0.2mons Tue 11/18108 Fri 11/21/08 Revise Technical Memorandu I -m- EPA Review and Approval of Draft Revised Technical 14 wks Man 11/24/08 Fri 2/27/09 

I Memorandum 

228 Treatability Studies Evaluation & Final Determination 46wks Thu 1/28/10 Thu 12/16/10 

235 I I 1 ..... 
USEPA Review and Approval of QAPP 40wks Fri 5121/10 Thu 2/24111 I 236 i 

~ I ..... 
USEPA Review and Comment 12.4 wks Fri 5/21/10 Man 8/16/10 

I 
I 

237 Reponse to CommentsNpdated QAPP Submittal 11 .6 wks Tue 8/17/10 Thu 11/4/10 

I 
I,. I 

~ I y I EPA Approval of QAPP 16wks Fri 11/5/10 Thu 2/24/11 

'239 I I Feasibility Study (FS) Report 179 wks Tue 11/18/08 Mon 4/23112 Feasibility Study (FS) R~por ~ 1- ! I I I 
~ 

~ RAOs 0.82wks Tue 11/18/08 Tue 1212/08 RAO~ I i 
I 241 Alternatives Screening 127.6 wks Wed 2/18/09 Fri7/29/11 

I j '242 
..... 

I Alternatives Screening 74.6wks Wed 2/18/09 Fri 6/24/11 I I I r-w- Technical Memorandum, S/S and Soil Washing 6wks Man 7/20109 Fri 8/28/09 F-" - - -, • .c::!::= I '244 ""~ .... I USEPA Review of Technical Memorandum 21.8 wks Man 8/31/09 Thu 1/28/10 

I 
I 245 I ...- I I Presentation to USEPA 5wks Man 6/27/11 Fri 7/29/11 ' liiij 

~ 246 
. I I . 

Draft FS Report 19.2 wks Thu 8/4/11 Thu 12/15/11 ! Draft FS Report 
247 Submit Draft FS to USEPA Owks Thu 12/15/11 Thu 12/15/11 

I 

I I Submit Draft FS to USEPA1 ~ 121 5/11 
248 . . . "',. 

~i1 I 
FS Presentation to USEPA Owks Fri 12/16/11 Fri 12/16/11 

I 
FS Pr~sentation to USEPA +:: 12 

249 Agency Review/Comments 9wks Man 12/19/11 Fri 2/17/12 

I 

I Agency Review/Comments ~.~ 
250 Prepare Final FS 9wks Tue 2/21/12 Mon4/23/12 I I I I I I Prepare Fi~al F ~ ~~~' 251 Submit Final FS Report 0 days Mon4/23/12 Man 4/23/12 I I 1 Submit Final S Report + 4123112 
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